
Pave 80 September 2009 Milestones 
 

 
 
1. From Tennessee Street to 
American Canyon Overcrossing (about 4 miles) 
  
Work:   

• constructing median concrete barrier and inside shoulder structural 
section  

 
Status: 100% complete 

 
Cost: $20.4 million 
 
Estimated completion: Completed in February, 2009 
 
Work completed: Median barrier, rubberized asphalt concrete paving, open 
graded asphalt concrete paving, crack and seat, paving inside shoulders 
 
Ongoing work: All work on this project is completed 
 
Traffic Impacts: None  

 
 

2. American Canyon Overcrossing  
to Green Valley Creek (about 5 miles) 
 
Work:  

• constructing inside concrete barrier 
• widening shoulder at some locations  
• crack and seat existing Portland Cement Concrete (PCC) pavement 
• placing multi-layers of new Asphalt Concrete (AC) on top of existing 

PCC 
• grinding existing top layer of worn-out AC and replacing it with new 

layers of AC 
• overlay existing roadway with asphalt concrete. 

 
Status: 77% complete 

 
Cost: $20.6 million 
 
Estimated completion: March 2010 
 
Work completed: Median shoulder work on eastbound I-80 between American 
Canyon OverCrossing to Red Top Road OverCrossing.  Three lifts of AC on 



Eastbound I-80 from American Canyon to Green Valley Creek Bridge.  In 
progress of installing the third lift of AC on Westbound 80 from Green Valley 
Creek Bridge to American Canyon.  Bridge widenings at Lynch Road 
Overcrossing and Red Top Road Overcrossing. 
 
Current work:  Third lift of AC on Westbound 80 from Green Valley Creek 
Bridge to American Canyon.   
 
Upcoming work: Final lift of AC for Eastbound and Westbound I-80 will start 
late August and will continue through early September. 
 
Traffic Impacts:  Various lane closures on eastbound and westbound 80 and 
various ramp closures during night time. 
 
 
3. High-Occupancy Vehicle - HOV lanes (car pool lanes) 
 from Red Top Rd to Air Base Parkway (about 8.5 miles) 
 
Work:  

• constructing inside concrete barrier 
• constructing additional lane, each direction inside the median 
• paving median and outside shoulder at some locations 
• Placing median barrier at some locations 
• Widening of the West Texas Street bridge 
• Retrofit work at intersection with 680 and at Travis Blvd. Lane  

 
Status: 86% complete  

 
Cost: $30 million 
 
Estimated completion: November 2009 
 
Work completed: Work on the Western and Eastern ends of the project is 
complete.  All excavation work is completed. Work on the west bound portion 
of the roadway is complete besides the contractor’s final punch list items.  
 
Ongoing work: The work of widening the Suisun Creek Bridge has begun. 
That work will take until the end of September. 
 
Traffic Impacts:  Occasionally closures of the area just to the east of the east 
bound truck scales for bringing in materials for the Suisun Creek Bridge 
widening. 
 
 
4. From 0.4 mile west of Route 12 Overcrossing to 0.8 mile east of  

        Air Base Parkway Overcrossing in Fairfield (about 4.8 miles) 



 
Work:  

• Crack and Seat existing Portland Cement Concrete (PCC) pavement 
• Placing multi layers of new Asphalt Concrete (AC) on top of existing 

PCC 
• Overlaying existing roadway and shoulders with multi-layers of new AC 

 
Status: 32% complete. 
 
Cost: $13.3 million 
 
Estimated completion: November 2009 
 
Work completed:  Concrete panels under Travis Boulevard Overcrossing on 
Eastbound and Westbound 80.  Approach slabs to bridge structures on 
Eastbound and Westbound I-80 replaced at West Texas Overcrossing and 
Ledgewood Creek Bridge.  Cracking of PCC pavement.  First lift of AC on 
Eastbound and Westbound 80. 
 
Current work:  Second lift of AC on Eastbound 80.    
 
Upcoming work:  Second lift of AC on Westbound 80 to begin during the last 
week of August. 
 
Traffic impacts:  Various lane closures on eastbound and westbound 80 and 
various ramp closures during night time. 
 

 
5. North Texas Overcrossing in Fairfield to 
 Leisure Town Overcrossing in Vacaville (about 10.5 miles) 
 
Work:  

• Crack and Seat existing Portland Cement Concrete (PCC) pavement 
• Placing multi layers of new Asphalt Concrete (AC) on top of existing 

PCC 
• Overlaying existing roadway and shoulders with multi-layers of new AC 

 
Status: 95% complete 
 
Cost: $37.3 million 
 
Estimated completion: October 2009 
 
Work completed: Four lifts of asphalt for EB I-80 from just west of North 
Texas OverCrossing in Fairfield to just east of Leisure Town OverCrossing in 
Vacaville.  Striping completed for EB I-80.  Three lifts of asphalt for WB I-80 



from just east of Leisure Town Road OverCrossing and to Alamo Creek 
Bridge in Vacaville.  Three lifts of asphalt for WB I-80 from just west of Alamo 
Creek Bridge in Vacaville to just west of North Texas Overcrossing. 
 
Current work:  Paving the last lift of asphalt in the westbound direction of I-80 
from just west of Alamo Creek Bridge in Vacaville to just west of North Texas 
Overcrossing. 
 
Upcoming work:  Finish striping Westbound 80 from Leisure Town Road 
OverCrossing and to Alamo Creek Bridge in Vacaville. 
 
Traffic impacts:  Night time closures of various lanes and ramps along 
eastbound and westbound 80. Currently contractor is working Sunday nights 
through Thursday nights. 
 
 
 
6. North Texas Street I-80 Interchange (This is a city  
of Fairfield project with oversight by Caltrans) 
 
Work:   

• Constructing new on and off ramps to eastbound I-80 at the N Texas 
St interchange 

• Widen bridge to 4 lanes 
• Extend Manuel Campos Parkway to I-80 from Dover Avenue/Paradise 

Valley Drive, and 
• Realign N.Texas Street and Nelson Road. 

 
Status: 60% complete 
 

     Cost: $20.0 million 
 
     Estimated completion: July 2010 

 
Work completed:  Paved portions of the new eastbound I-80 on and off 
ramps, completed the bridge widening across I-80, and paved a portion of 
North Texas Street and Nelson Road. 
 
Current work:  Constructing the extension of Manuel Campos Parkway from I-
80 to Dover Avenue/Paradise Valley Drive, including installation of drainage 
systems, curb and gutter, and sidewalks.   Constructing the westbound lanes 
of Manuel Campos Parkway on both sides of the new bridge widening, and N 
Texas Street just north of Dickson Hill Road. 

 
Upcoming work:  Pave the westbound lanes of Manuel Campos Parkway and 
N Texas Street near Dickson Hill Road, then switch traffic onto the new 



alignment of N Texas Street and the westbound lanes of the new Manuel 
Campos Parkway (using two way traffic) across the new bridge widen to 
Hilborn Road.  The new eastbound on-ramp to I-80 will also open.  After the 
traffic switch, portions of the existing bridge will be demolished and new 
girders installed along with a new deck and deck overlay.  In addition, 
construction will begin on the eastbound lanes of the new Manuel Campos 
Parkway on both sides of the bridge over I-80, and completion of the new off-
ramp from eastbound I-80.   
 
Traffic Impacts:  Watch for traffic switches and follow the signs.  Full Freeway 
closures on I-80 will occur in September and October for bridge demolition 
and new girder installation on the existing bridge.  Also, there will be various 
lane closures on city streets and I-80. 

 


